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Mr. Jay Manning, Director
Washington State
Department of Ecology
P.O. Box 47600
Olympia, Washington. 98504

Dear Mr. Manning:

HANFORD TANK WASTE TREATMENT AND IMMOBILIZATION PLANT (WTP)
DANGEROUS WASTE PERMIT (DWP) COMPLIANCE SCHEDULE ITEMS 3, 4, 5, 6, 7, 8,
11, 15, 17, 21, 25, AND 30

Reference: WA7890008967, "Dangerous Waste Portion of the Hanford Facility Resource
Conseraation and Recovery Act Permit for the Treatment, Storage, and Disposal of
Dangerous Waste, Chapter 10 and Attachment 51, `Waste Treatment and
Immobilization Plant."'

This letter provides you with notice that Compliance Schedule Items 3, 4, 5, 6, 7, 8, 11, 15, 17,
21, 25, and 30 identified in the Reference, due April 1, 2007, and listed below, were not
completed as scheduled. These compliance schedule items pertain to updating DWP
documentation already contained in the permit and/or descriptions of operating practices
required prior to the initial receipt of dangerous waste in support of WTP operations.

• Item 3:. Waste Analysis Plan (Chapter 3) and Quality Assurance Project Plan
(Appendix 6A)

• Item 4: Procedures to Prevent Hazards (Chapter 6) and Inspection Schedules

• Item 5: Contingency Plan

• Item 6: Training Program Description (Chapter 8)

• Item 7: Dangerous Waste Training Plan (actual plan to be submitted to administrative
record)
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• Item 8: Closure Plan (Chapter 11)

• Item 11: Description of container management practices

• Item 15: Description of tank management practices

• Item 17: Description of containment building management practices

• Item 21: Description of pretreatment facility miscellaneous treatment system management
practices

• Item 25: Description of Low-Activity Waste miscellaneous treatment system management
practices

• Item 30: Description of High-Level Waste (HLW) miscellaneous treatment system
management practices

Compliance schedule dates for these items were originally established when the project was
scheduled to begin operations in 2007. DWP conditions III.10.C.3, III.l0.C.5, M.10.C.6,
HL10.C.7, I11.10.C.8, III.10.D.4, Ill. 1O.E.5, and 111. 10.17.3 require submittal of updated DWP
chapters or other documents prior to initial receipt of dangerous and/or mixed waste in the W T P
unit.

Technical considerations described in Attachment 1 delayed completion of these compliance
schedule items. Discussions on the revised design and construction schedules in support of
Hanford Federal Facility Agreement and Consent Order (HFFACO) milestone discussions have
occurred. Revision to the compliance schedule dates will be proposed after the HFFACO
negotiations are completed.

A proposed Class 1 permit modification (Attachment 2) establishing a date for submittal of a
progress report in accordance with Permit Condition III.10.C.2.h is attached for the Washington
State Department of Ecology review and approval. The proposed interim compliance date of
June 16, 2007, is 12 months after the submittal of Compliance Schedule Item 28, "Submit
engineering information for HLW Vitrification Miscellaneous Treatment Unit sub-system."



W. S. Elkins, Project Director
Bechtel National, Inc.
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If you have any questions, please contact Lori A. Huffrnan, !office of Environmental Safety and
Quality, (509) 376-0104, or Brad G. Erlandson, BNI, (509) 371-3826.

ESQ:LAH

Attachments:
1. 06-WTP-011
2. Permit Mod 24590-WTP-PCN-ENV-07-001

cc wlattachs:
C. M. Albert, BNI
J. M. Atwood, BNI
W. S. Elkins, BNI
B. G. Erlandson, BNI
P. A. Fisher, BNI
D. A. Klein, BNI
L. T. Lamm, BNI
P. E. Peistrup, BNI
M. Anderson-Moore, Ecology
B. Becker-Khaleel, Ecology
L. J. Cusack, Ecology
S. L. Dahl, Ecology
G. P. Davis, Ecology
K. Elsethagen, Ecology
E. A. Fredenburg, Ecology
A. Hamar, Ecology
J. Hedges, Ecology
S. A. Thompson, FIII
K. Niles, Oregon Energy
A. C. McKarns, RL
Administrative Record (WTP H-0-8)
BNI Correspondence
Environmental Portal, LMSI
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ORP letter from R. J. Schepens and J. P. Henschel, BNI, to
J. Hedges, Ecology, "Waste Treatment and Immobilization

Plant (WTP) Dangerous Waste Permit Compliance Schedule,"
06-WTP-011, dated February 1, 2006
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Ms. Jane Hedges, Program Manager
Nuclear Waste Program
State of Washington
Department of Ecology
3100 Port  of Benton 131vd.
Richland; Washington 99352

Dear Ms. Hedges:

WASTE TREATMENT AND IMMOBILIZATION PLANT (WTP) DANGEROUS WASTE
PERMIT COMPLIANCE SCHEDULE

References: 1. WA7890008967, "Dangerous Waste Portion of the Hanford Facility Resource
Conservation and Recovery Act Permit for the Treatment; Storage, and Disposal of
Dangerous Waste, Chapter 10 and Attachment 51, Waste Treatment and
Immobil ization Plant."

2. ORP letter from R. J. Schepans to M. A. Wilson, Ecology, "Independent Qualified
Registered Professional Engineer (IQRPE) Reports for the Hanford Tank Waste
Treatment and Immob

il
ization Plant (WTP)," 05-ED-052, dated June 17, 2005.

The purpose of this letter is to provide you with no tice that the near term items in the Compliance
Schedule of the WTP portion of the Hanford Facility Resource Conservation and Recovery Act of
1976 Permit are in jeopardy and are unrecoverable. In addition, this letter is also intended to provide
notification to the U.S. Dcparmaent of the Ecology (Ecology) pursu ant to WAC 173-303-815(3)(a)(iii).
Though the resul ting final WTP cost and schedule are still not known, based on the initial revised
Estimate at Comple

ti
on (EAC) submittal from Bechtel National; Inc. (BNI) December 22, 2005, the

remaining Compliance Schedule Items in the attachment incorporated into the permit as of January 17,
2006 (Reference 1) will not be met. Though the work could potentially be re-sequenced to accomplish
some items, this would negate the necessa ry consistency required between facilities as designs are
advanced. Completion of the remaining compliance schedule items is dependent upon the finaliza

ti
on of

the WTP EAC, and resolu tion of related Hanford Federal Faci lity Agreement and Consent Order
(HFFACO) milestone issues.

Factors affecting our ability to meet the compliance due dates include:
Commodity growth;
Revised seismic criteria affecting structural design of the Pretreatment (PT) and High-Level Waste
Facilities;

Evaluation of hydrogen buildup in piping and vessels in the PT Fac ility;
Difficulty in mixing slurries in the PT Facility;
A reduced Fiscal Year 2006 funding level; and
Use of final rather than initial design for permit packages.
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As Ecology is aware, the compli ance schedule was based on submittal of permit design packages, and
IQRPE reports, based on initial design informa tion, not final vendor information. This approach resulted
in the IQRPE including words regarding "design intent' in their reports. Ecology has advised the
U.S. Department of Energy (DOE), Office of River Protec tion (ORP) and BNI that they wi ll not accept
permit packages based on ini tial design information any longer. ORP and BNI have agreed to provide
permifdesign packages based on vendor information and calculations, so that the "design' intent"
language can be deleted from IQRPE certifications (Reference 2). As part of these discussions, Ecology
was advised that this would impact the schedule for permit design package submittal,

DOE, BNI, and the U. S. Amry Corps of Engineers are in the process of evaluating the impact of these
changes through the development of a revised cost and schedule es timate with completion scheduled for
the summer of 2006. Addi tional information is contained in the Semi-Annual Compli ance Report for the
period July — December 2005 to be submitted in accord ance with HPPACO milestone M-62-01 under
separate cover. DOE and BNI will con tinue to constrain construction activities to those elements that
have been incorporated into the permit or are autho rized by Ecology.

Should you have any questions, please contact us, or your staffs may contact Lori Huffman , ORP,
(509) 376-0104 or Bradley Erlandson, BNI, (509) 371-3826.

^. S ^nsjt ager
Office of River Protection

WPD:JLS

Attachment

cc: Seepage 3

Jim P. Henschel, P
ro

ject Director
Bechtel National, Inc.
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cc wlattach:
B. G. lrlandson, BNI
J. P. Henschel, BNI
R. E. Lawrence, BNI
J. Markillie, BNI
J: Cox, CTUIR
S. Harris, CTUIR
M. Anderson-Moon, Ecology
B. L. Becker-Khaleel, Ecology
R. K. Biyani, Ecology
L. Cusack, Ecology
S. L. Dahl, Ecology
G. P. Davis, Ecology
K. Elsethagen, Ecology
E. A. Fredenburg, Ecology
T. Z. Gao, Ecology
J. Hensley, Ecology
G. Bohnee; NPT
K. Niles, Oregon Energy
A. C. McKams, RL
R. Jim, YN
Administrative Record
Environmental Portal, LMSI
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Attachment
06-WTP-011

Near Term WTP Compliance Schedule Items

Item Description Due Date
Number
Item 10 Submit detailed information associated with containers and 03/22/06

container management area

Item 13 Submit engineering information for each dangerous waste tank and 04/29/06
primary sump to be included in the permit

Item 14 Submit engineering information for each tank system ancillary 04/29/06
equipment to be included in the permit

Item 19 Submit engineering information for Pretreatment Plant 02/11/06
Miscellaneous Unit Systems

Item 20 Submit engineering information for Pretreatment Plant 04/12/06
Miscellaneous Unit Systems equipment

Item 24 Submit engineering information for equipment for each LAW 06/02/06
Vitrification Miscellaneous Treatment Unit subsystem

Item 28, Submit engineering information for HLW Vitrification 06/18/06
Misc,ellanecus Treatment Unit sub-system

Item 29 Submit engineering information for equipment for each HLW 06/18/06
Vitrification Miscellaneous Treatment Unit sub-system

Page 1 of I
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Hanford Facility RCRA Permit Modification Notification Form
24590-WTP-PCN-ENV-07-001
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Hanford Facility RCRA Permit Modification Notification Form

Part 111, Chapter 10 and Attachment 51

Waste Treatment and Immobilization Plant

Index

Page 2 of 2:	 Hanford Facility RCRA Permit, Part 111, Chapter 10, and Attachment 51

Add interim compliance date for submittal of a 2007 Progress Report to DWP Compliance Schedule in
Appendix 1.

Submitted by Co-Operator.	 ReviewA by ORS rogram Office:

D. A. Klein	 Date	 S. J. Oli er' V	 Date

24590-SENV-F00011 Rev 13 (3/1/2007)	 Ref: 24590-WTP-GPP-SENV-010
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Hanford Facilit)r RCRA Permit Modification Notification Form

Unit Permit Part & Chapter.

Waste Treatment and Immobilization Plant Part 111, Chapter 10 and Attachment 51

Description of Modification:

The purpose of this modification is to update the DWP Compliance Schedule located in Attachment 51,
Appendix 1, to add an interim compliance schedule date for submittal of a 2007 progress report. Permit
condition 111.10.C.2.h requires the permittees to establish a compliance schedule date for submittal of a report of
progress "if no interim requirement will be completed within a 12 month period."

The proposed interim compliance date for a 2007 progress report is June 16, 2007. This date is 12 months after
the last completed compliance schedule item, item 28, "Submit engineering information for HLW Vitrification
Miscellaneous Treatment Unit sub-system," submitted to Ecology June16, 2006. The proposed interim
compliance schedule item is:

36. Submit 2007 Report of Progress - 6/16/2007

WAC 173-303-830 Modification Class:' 2 C lass 1 Class '1 Class 2 Class 3
xPlease mark the Modification Class:

Enter Relevant WAC 173-303-830, Appendix I Modification citation number: 	 A.5.a
Enter wording of WAC 173-303-830, Appendix I Modification citation: "Changes in interim compliance dates, with prior
approval of the director," also permit condition 111.10.C.2.h, "Progress report Compliance Schedule dates shall be
submitted to Ecology as a Class`1...

Modification Approved: E Yes [::] No (state reason for denial) Reviewed by Ecology:

Reason for denial

S. Dahl	 Date

Class I modifications requiring prior Agency approval.
z If the proposed modification does not match any modification listed in WAC 173-303-830 Appendix 1, then the proposed modification

should automatically be given a Class 3 status. This status may be maintained by the Department of Ecology, or down graded to a
Class'1, if applicable.

24590-SENV-F00011 Rev 10 (3/1/2007)	 Ref: 24590-WTP-GPP-SENV-010
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